

# MAYOR OF LONDON

## Section 5. RRP Action update:

The London Borough of Lewisham's 2023/25 RRP annual review shows progress in several areas, though some actions have been delayed due to financial pressures, with the council needing to save £50 million over the next 18 months. A recruitment freeze has impacted Street Environment Services, limiting resources and reducing budgets.

Despite challenges, the council is collaborating with partners to reduce waste and promote resource reuse. Initiatives include launching two monthly mending cafés and improving small WEEE collections with 27 new banks, resulting in a 900% increase in tonnage. Food waste collection services have expanded to new estates, with ongoing efforts to improve communication and contamination levels through collaboration with managing agents.

Lewisham already meets the mayor's minimum recycling standards, with the six key items and weekly food waste collections available for kerbside properties. The council also offers a paid garden waste collection service, which now has around 14,000 subscribers, an increase of 3,000. Although the timelines in the RRP have been adjusted, the council remains dedicated to implementing weekly food waste collections for businesses, flats, and estates across the borough, in line with the Simpler Recycling schedule.

| Ref #      | Action title   | Action description  | Status:  | Action progress update  | Impact of action  |
|------------|--|---|--|---|---|
|            |  |   | <ul style="list-style-type: none"> <li>Complete</li> <li>On track / part complete</li> <li>Delayed / on-hold / no progress to date</li> <li>Cancelled</li> </ul> | <p>Please include:</p> <ul style="list-style-type: none"> <li>Progress made in 2023/24 against this action</li> <li>How this action is going to be further delivered across 2024/25 (if applicable)</li> <li>Reason for part completion, delay, hold, no progress or cancellation (if applicable)</li> </ul>  | <p>Please include:</p> <ul style="list-style-type: none"> <li>What was the impact of this action being delivered in 2023/24, against the 'Expected Target / Impact' set out in section 4. RRP Actions?</li> </ul>   |
| Lewisham 1 | Food service collection roll out to estates borough wide           | <ul style="list-style-type: none"> <li>Trial of different food waste bins/housing units on Lewisham Homes &amp; Pinnacle estates.</li> <li>Procure food caddies, internal and external.</li> <li>Provision of 180ltr residual waste bins to ground floor residents.</li> <li>Removal of excess 1280ltr recycling bins.</li> <li>Ongoing targeted education/ engagement with residents on estates.</li> </ul>  | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>Trial has commenced on 4 estates but roll out has not been achieved in timescale due to limited resources. New date to complete will be March 2026.</li> <li>Further food waste collections (3 options) and different communal food bins for 2 estates, consisting of 209 households in the south of the borough and 202 households in the North of the borough. are due to start Oct 2024. Planning and preparations are currently in progress for this date.</li> <li>We have procured food caddies and external for bins and will be trialling various bin lids for the trials.</li> <li>We have removed excess 1280l recycling bins on 3 estates to date.</li> <li>We are in preparations of rolling our food waste collection trials, we have the communications in place ready to send when the trial starts mid sept 24</li> </ul>                            | <ul style="list-style-type: none"> <li>Current food vehicles do not have weighing equipment, so are unable to determine actual increase in tonnages at trial locations. However, food waste tonnages increased by an additional 42% compared to the previous year due to implementing food collection into primary schools and estate trials.</li> <li>New floor stickers, teaser signs and information leaflets have now been created. These will be used from September as we introduce food waste services to each new location.</li> <li>Target for 2024/25 – implement food waste collections to 20% of estate properties within the borough.</li> </ul>       |
| Lewisham 2 | Food service collection roll out to flats borough wide             | <ul style="list-style-type: none"> <li>Residents in flatted properties currently do not have a food waste collection. Once the roll out to estates has been completed, Officers will work with Managing agents to trial bins/housing units to identify suitable containers for flatted properties.</li> <li>Officers will meet with other local authorities to investigate possible collection solutions for flats.</li> <li>Ongoing targeted education/ engagement with residents.</li> <li>Officers will work closely with colleagues in Lewisham Homes to maximise the effectiveness and reach of communications.</li> <li>Audit on bin numbers to be carried out per block to reduce the number of general waste bins once food waste collection has been implemented.</li> </ul> | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>Food collection has commenced recently on 5 new blocks within the borough. Latest block to receive food collections consists of 700 households.</li> <li>We have held a Managing Agent Forum to bring agents up to date with the food waste collection service that will be rolling out in the borough.</li> <li>We have conducted site visits with some MA to discuss potential placement location for the communal food bins and identify what type of containers which will be suitable.</li> <li>We have held a Food Collection Forum to Lewisham Homes Housing Officers to engage and educate officers of the incoming food waste collections.</li> <li>No communications action to residents has been taken yet due to the delay in the food trial.</li> <li>The audit on the number of bins for all estate blocks in the borough is now completed.</li> </ul> | <ul style="list-style-type: none"> <li>Current food vehicles do not have weighing equipment, so are unable to determine actual increase in tonnages at additional locations. However, food waste tonnages increased by an additional 42% compared to the previous year due to implementing food collection into primary schools and estate trials.</li> <li>New floor stickers, teaser signs and information leaflets have now been created. These will be used from September as we introduce food waste services to each new location.</li> <li>Target for 2024/25 – implement food waste collections to 20% of flatted properties within the borough.</li> </ul> |
| Lewisham 3 | Food service collection roll out to flats above shops borough wide | <ul style="list-style-type: none"> <li>Residents in flatted properties currently do not have a food waste collection. Once the roll out to flats has been completed, Officers will work with Managing agents to trial bins/housing units to identify suitable containers for flats above shops.</li> <li>Officers will meet with other local authorities to investigate possible collection solutions for flats above shops.</li> <li>Officers will look to work with boroughs that have trialled this service in order to build on existing knowledge and to identify best practice.</li> <li>Ongoing targeted education/ engagement with residents.</li> </ul>  | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>Rollout to Flats above shops has not been achieved due to limited resources and budgets.</li> <li>This will be part of simpler recycling Food collection by 2026.</li> <li>We have rolled out a trial of food collections at Blackheath started in December 2023.</li> <li>We have not yet targeted engagement with residents due to limited resources and budgets.</li> <li>Visited a number of suppliers to identify suitable receptacles for FLASH properties.</li> <li>2 new 60l units to be fitted at trial locations by December 2024</li> </ul>   | <ul style="list-style-type: none"> <li>Current food vehicles do not have weighing equipment, so are unable to determine actual increase in tonnages at trial locations. However, food waste tonnages increased by an additional 42% compared to the previous year due to implementing food collection into primary schools and trials.</li> <li>Food waste has remained steady from flats above shops, but the participation rate is low, approx. 20% of residents participate.</li> <li>Target for 2024/25 – implement food waste collections to 10% of flats above shops within the borough.</li> </ul>   |

# MAYOR OF LONDON

| Ref #        | Action title   | Action description   | Status:  | Action progress update  | Impact of action   |
|--------------|--|--|--|---|--|
| Lewisham 4.1 | Waste Strategy objectives- Residual Waste/ Waste Reduction/Contamination | <ul style="list-style-type: none"> <li>Implement a range of waste awareness campaigns such as swap shops, Cleaner Lewisham and right thing, right bin” campaign to reduce and discourage contamination and promote what waste goes in which bin.</li> <li>Investigate the possibility of purchasing digital messaging for refuse trucks.</li> <li>New Polices to be agreed and implemented on side waste and lid down – this will outline our policy of crews collecting good quality recyclable side waste and not collecting residual waste from bins that cannot be closed.</li> <li>New service standards to be agreed and implemented, Delivery of service standard to coincide with the serving of Section 46 notice.</li> <li>Effective education, engagement, and communication plan- detailing attendance at events, schools’ community groups and resident associations.</li> <li>New bin tags for all types of waste bins to be issued to crews.</li> </ul> | <ul style="list-style-type: none"> <li>Complete</li> <li>On track / part complete</li> <li>Delayed / on-hold / no progress to date</li> <li>Cancelled</li> </ul> | <p>Please include:</p> <ul style="list-style-type: none"> <li>Progress made in 2023/24 against this action</li> <li>How this action is going to be further delivered across 2024/25 (if applicable)</li> <li>Reason for part completion, delay, hold, no progress or cancellation (if applicable)</li> </ul>  | <p>Please include:</p> <ul style="list-style-type: none"> <li>What was the impact of this action being delivered in 2023/24, against the ‘Expected Target / Impact’ set out in section 4. RRP Actions?</li> </ul>  |
| Lewisham 4.2 | Waste Strategy Objectives- Food Waste Reduction                          | <ul style="list-style-type: none"> <li>Implement a range of food waste awareness campaigns and initiatives such as Love Food Hate Waste, Food recycling-use your bin, home composting.</li> <li>Explore partnership working and local promotion of apps such as To Good to Go, Olio and Refill</li> <li>New food waste stickers to be created for all residual and recycling bins.</li> <li>Home composting campaigns to be introduced along with workshop to encourage the home composting.</li> </ul>  | <ul style="list-style-type: none"> <li>On track / part complete</li> <li>Delayed / on-hold / no progress to date.</li> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We are part of the Pan London ‘Eat Like a Londoner’ food campaign and have carried out a local food waste campaign. We have not achieved the number of events we planned due to limited resources and budgets.</li> <li>We have not explored partnership to work with local promotion apps due to limited resources.</li> <li>New floor stickers, teaser signs and information leaflets have now been created. These will be used from October as we introduce food waste services to each new location</li> </ul>                     | <ul style="list-style-type: none"> <li>You tube 121,811 impressions. Meta Results 170,155 impressions. Plug media 73,949 impressions. Out of Home est. 770,061 OTS</li> <li>Further 2 campaigns planned for 2024/25 – relating to food waste and contamination.</li> </ul> |
| Lewisham 5   | Increased Participation in garden Waste services                         | <ul style="list-style-type: none"> <li>Targeted communications to encourage greater participation in the garden waste scheme.</li> </ul>   | <ul style="list-style-type: none"> <li>Complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have targeted communications by encouraging greater participation and achieved the target set.</li> </ul>   | <ul style="list-style-type: none"> <li>1400 residents subscribed to the garden waste service, increase of approx. 3000 subscribers.</li> </ul>   |
| Lewisham 6   | External Funding   | <ul style="list-style-type: none"> <li>Officers to investigate and apply for external funding to help support key campaigns.</li> <li>Funded activities to assist in outreach and engagement, improving education around waste minimisation and recycling</li> </ul>   | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have applied for a number of external funding, with some successful monies received for certain projects. For example: WEE bring banks based around the Borough, chewing gum litter and smoking related litter.</li> <li>The funded activities to assist in outreach and engagement are ongoing. These include 3 compost workshops 5 food waste reduction events.</li> </ul>  | <ul style="list-style-type: none"> <li>March 24, 17 additional new WEEE Banks have now been sited across the borough. A further 10 were sited in July 24. First quarter 2023/24 compared to first quarter 2024/25 has seen an increase of 900%</li> </ul>                  |
| Lewisham 7   | Investigate the possibility of opening a Re-use shop/stall               | <ul style="list-style-type: none"> <li>Investigate the possibility of opening a re-use shop or stall at Deptford Market.</li> <li>Visit other Local Authorities to see how they opened their re-use sites.</li> <li>Investigate the possibility of opening a virtual reuse shop.</li> <li>Look at possibilities of working with eBay for textiles and furniture.</li> <li>Hold 3 Swap Shops per year</li> </ul>  | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>We have not investigated the possibility of opening a re-use or shop in Deptford Market due to limited resources.</li> <li>We have visited other Local Authorities to see how they opened their re-use sites.</li> <li>We have not investigated looking into a virtual reuse shop due to limited resources.</li> <li>We have not investigated eBay for textiles and furniture due to limited resources.</li> <li>We have held one give and take event but have not held the 3 swap shops per year due to limited resources.</li> </ul> | <ul style="list-style-type: none"> <li>We are currently looking at the possibility to use a facility within the borough for a reuse shop, but this may not be available until 2025/26</li> </ul>   |
| Lewisham 8   | Improved Recycling and waste reduction on Markets                        | <ul style="list-style-type: none"> <li>Engagement with stall holders at the licensing stage promoting waste reduction.</li> <li>Engagement with stall holders by market officers promoting waste reduction on the market.</li> <li>Investigate the possibility of reducing plastic bag usage from market stalls.</li> <li>Implementation of cardboard recycling</li> </ul>   | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> <li>On track / part complete</li> </ul>                                     | <ul style="list-style-type: none"> <li>There has been no engagement to work with the stall holders at licensing stage to promote waste reduction.</li> <li>There has been no engagement in working with stall holders by market officers promoting waste reduction.</li> <li>There has been no investigation in the possibility of reducing plastic bag usage form market stalls.</li> <li>We have implemented card segregation recycling.</li> <li>We installed food bin collection service to Lewisham Market.</li> </ul>   | <ul style="list-style-type: none"> <li>Delayed due to resource issues and the regeneration of the market area. Actions to be re-introduced for 2025/26 following the regeneration of Lewisham Town Centre</li> </ul>   |

# MAYOR OF LONDON

| Ref #       | Action title  | Action description   | Status:  | Action progress update  | Impact of action   |
|-------------|---|--|--|---|--|
|             |   | <ul style="list-style-type: none"> <li>Investigate the possibility of providing food waste collection service</li> </ul>   | <ul style="list-style-type: none"> <li>Complete</li> <li>On track / part complete</li> <li>Delayed / on-hold / no progress to date</li> <li>Cancelled</li> </ul> | <p>Please include:</p> <ul style="list-style-type: none"> <li>Progress made in 2023/24 against this action</li> <li>How this action is going to be further delivered across 2024/25 (if applicable)</li> <li>Reason for part completion, delay, hold, no progress or cancellation (if applicable)</li> </ul>  | <p>Please include:</p> <ul style="list-style-type: none"> <li>What was the impact of this action being delivered in 2023/24, against the 'Expected Target / Impact' set out in section 4. RRP Actions?</li> </ul>  |
|             |   | <ul style="list-style-type: none"> <li>Investigate the possibility of providing food waste collection service</li> </ul>   | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have not yet investigated the roll out to further markets in the borough.</li> </ul>  | <ul style="list-style-type: none"> <li>A total of 224 tonnes of cardboard has been recycled from the market during 2023/24</li> <li>A total of 284 tonnes of food waste has been recycled from the market during 2023/24</li> </ul>  |
| Lewisham 9  | Working with Private Sector Housing Teams. re:HMO's | <ul style="list-style-type: none"> <li>Targeted communication detailing landlord responsibility to be provided.</li> <li>Targeted communication to tenants. On how to use services provided.</li> <li>Look to tighten up waste management procedures regarding HMO licenses.</li> <li>Work with the Strategic Housing Team to incorporate waste management into the landlord licensing process</li> </ul>  | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have provided information to registered landlords on their responsibilities and their tenants' responsibilities for waste disposal.</li> <li>MA forum recently held, plus 2 presentations carried out on waste reduction and landlords' responsibilities.</li> <li>Further landlord meeting to be attended November 24</li> </ul>   |  |
| Lewisham 10 | Expand the range of kerbside Collections            | <ul style="list-style-type: none"> <li>Investigate the feasibility in providing pop up electrical, textile, battery, and coffee pod collections</li> </ul>   | Cancelled  | <ul style="list-style-type: none"> <li>No resources to provide this service.</li> <li>Current fleet unable to accommodate cages for the collection of batteries, coffee pods.</li> <li>Current textile contractor unable to provide additional service due to the current textile market conditions</li> </ul>  |  |
| Lewisham 11 | Target Campaigns                                    | <ul style="list-style-type: none"> <li>Following the completion of the participation and compositional survey, target areas for improved recycling, increased garden waste collections and food waste.</li> <li>Including flats and estates to reduce the level of contamination</li> </ul>  | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>We have carried out a campaign for food waste and WEEE waste. Further 2 campaigns planned to be held during 2024/25</li> <li>We have collected data from waste composition analysis from contractor which we will use and target areas when there are more resources.</li> </ul>   |  |
| Lewisham 12 | Improve Textile Recycling                           | <ul style="list-style-type: none"> <li>Refurbished textile banks across the borough.</li> <li>QR codes on all banks – this will allow residents to easily obtain information about services relating to textile recycling/reuse and to identify the purpose of the banks.</li> <li>Investigate the possibility of doorstep textile collections.</li> <li>Donation station at more convenient local locations</li> <li>Investigate the provision of locker drop textile service working in partnership with contractor</li> </ul> | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have some new textile banks due to be delivered in August 2024 and installed into the borough.</li> <li>QR codes have now been added to the textile banks.</li> <li>We have not investigated doorstep textile collections due the current textile market dropping.</li> <li>We have not installed any donation stations due to limited resources.</li> <li>We have not investigated the locker drop service due to textile market conditions</li> </ul> | <ul style="list-style-type: none"> <li>Roll out of new textile banks with new artwork and QR Codes to commence Sept '24</li> </ul>   |
| Lewisham 13 | Reuse and Repair Activities and Events              | <ul style="list-style-type: none"> <li>Officers to arrange 6 Give and Take day across the borough per year.</li> <li>Investigate the possibility within shopping centres / libraries for pop up reuse and repair events.</li> <li>Work with partners to establish alternative bulky waste collections for reuse</li> </ul>   | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> <li>Complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have only held one Give and Take days within the year due to limited resources.</li> <li>We have investigated and discussed with partners the possibility of opening popups but stopped due to limited resources.</li> <li>2 mending workshops per month commenced September. These will run for 12 months.</li> </ul>  | <ul style="list-style-type: none"> <li>No plans to hold any further Give and Take events during 2024/25</li> <li>First mending workshop held – 11 people attended.</li> </ul>  |
| Lewisham 14 | Commercial Waste Services                           | <ul style="list-style-type: none"> <li>Officers will make use of engagement tools in order to promote the recycling service to businesses.</li> <li>Implement time banding across the borough and enforce</li> </ul>   | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have not promoted Commercial recycling services across the borough. New market manager joined August 24, objective is to increase recycling and promote food waste services.</li> <li>We have implemented time banding at one location in the borough further locations are to be rolled out.</li> </ul>  | <ul style="list-style-type: none"> <li>Further 2 x time banding locations to be implemented (budget dependant) 2024/25, introducing food waste to flats above shops along the time banded area.</li> </ul>   |
| Lewisham 15 | Schools' Food Waste Collection                      | <ul style="list-style-type: none"> <li>Trial food waste collections at a number of primary schools</li> <li>Investigate the possibility of rolling out a commercial waste food collection service for schools.</li> </ul>  | <ul style="list-style-type: none"> <li>Complete</li> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have successfully trialled and rolled out food waste collection in 60 primary schools.</li> <li>Food waste service now being offered to secondary schools.</li> </ul>   | <ul style="list-style-type: none"> <li>60 primary schools have signed up for food waste collections.</li> <li>Current food vehicles do not have weighing equipment, so are unable to determine actual increase in tonnages at trial locations. However, food waste tonnages increased by an additional 42% compared to the previous year due to implementing food collection into primary schools and trials.</li> </ul> |
| Lewisham 16 | Commercial Waste Recycling Policy                   | <ul style="list-style-type: none"> <li>New Service standards to be created and implemented for commercial businesses.</li> </ul>   | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>All actions are on hold due to the back-office IT system and in cab technology which need to be implemented first.</li> </ul>  | <ul style="list-style-type: none"> <li>In Cab technology to be introduced Feb/March '25</li> </ul>   |

# MAYOR OF LONDON

| Ref #       | Action title  | Action description   | Status:  | Action progress update  | Impact of action   |
|-------------|---|--|--|---|--|
|             |   |  | <ul style="list-style-type: none"> <li>• Complete</li> <li>• On track / part complete</li> <li>• Delayed / on-hold / no progress to date</li> <li>• Cancelled</li> </ul> | <p><i>Please include:</i></p> <ul style="list-style-type: none"> <li>• Progress made in 2023/24 against this action</li> <li>• How this action is going to be further delivered across 2024/25 (if applicable)</li> <li>• Reason for part completion, delay, hold, no progress or cancellation (if applicable)</li> </ul>   | <p><i>Please include:</i></p> <ul style="list-style-type: none"> <li>• What was the impact of this action being delivered in 2023/24, against the 'Expected Target / Impact' set out in section 4. RRP Actions?</li> </ul> |
|             |   | <ul style="list-style-type: none"> <li>• This policy will align with Lewisham's commitment to maximising recycling, commercial waste officers will prioritise and promote recycling services when dealing with customers.</li> <li>• Food waste collections will be rolled out to businesses.</li> <li>• Commercial waste officers will provide businesses with information relating to waste reduction.</li> </ul>  |  |   |  |
| Lewisham 17 | Council Tax Letter                                    | <ul style="list-style-type: none"> <li>• Officers to ensure that information relating to waste and recycling is sent out with Council Tax letters</li> </ul>   | <ul style="list-style-type: none"> <li>• Complete</li> </ul>   | <ul style="list-style-type: none"> <li>• Waste and Recycling information was sent with Council Letters this year 2024.</li> </ul>   | <ul style="list-style-type: none"> <li>• Target to complete annually.</li> <li>• Every household received information on recycling with council tax letter March 2024</li> </ul>   |
| Lewisham 18 | Parks & Open Space Strategy- recycle waste from parks | <ul style="list-style-type: none"> <li>• Work closely with relevant internal departments and key partners to investigate the possibility of recycling waste from Parks.</li> <li>• Educational campaign planned to encourage park visitors to reduce their use of single-use plastics and encourage the use of reusable items.</li> <li>• Investigate the possibility of providing food waste collections to food facilities within parks and open spaces.</li> <li>• Work with the parks team and events team to ensure there is a policy in place to recycle waste from events e.g., London Marathon, Blackheath Festival, Peoples Day</li> </ul>  | <ul style="list-style-type: none"> <li>• Complete</li> <li>• Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>• We have liaised with internal departments and implemented recycling in parks.</li> <li>• No educational campaign has been planned to encourage park users to recycling or reduce their single plastic usage due to limited resources.</li> <li>• No investigations have taken place yet for food waste collections in the parks.</li> <li>• We have worked with the parks team for events such as London Marathon</li> </ul> | <ul style="list-style-type: none"> <li>• A small percentage increase in recycling from parks, unable to confirm tonnage due to vehicles not having weighing equipment on board.</li> </ul>                                 |
| Lewisham 19 | Cleaner Lewisham                                      | <ul style="list-style-type: none"> <li>• Implement a Low Plastic Zone in phases to businesses and market traders, encouraging commercial customer to sign up to plastic pledge reduction.</li> <li>• Part of the campaign will be providing information on correct means of waste disposal, including information on recycling locations for soft plastic, WEEE and batteries.</li> </ul>  | <ul style="list-style-type: none"> <li>• Cancelled</li> </ul>  | <ul style="list-style-type: none"> <li>• Work on Low Plastic Zone in phases of businesses, market stall holders etc to sign up to a plastic pledge reduction has not been actioned due to limited resources.</li> </ul>   | <ul style="list-style-type: none"> <li>•</li> </ul>  |
| Lewisham 20 | Food Waste Reduction                                  | <ul style="list-style-type: none"> <li>• Campaign to be launched promoting the reduction of food waste, messaging will be in line with campaigns such as 'Love Food Hate Waste'.</li> <li>• Messaging to be promoted at community events, schools, Goldsmiths University, and residents' associations.</li> <li>• Work will be done with our internal communications team to develop this campaign.</li> </ul>   | <ul style="list-style-type: none"> <li>• Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>• We are part of the Eat Like a Londoner campaign promoting waste reduction and sustainable diets.</li> <li>• Communications plan created, further 2 campaigns to be carried out 2024/25 (budget dependant)</li> </ul>   | <ul style="list-style-type: none"> <li>• Campaigns to start Oct / Nov 24</li> <li>• You tube 121,811 impressions. Meta Results 170,155 impressions. Plug media 73,949 impressions. Out of Home est. 770,061 OTS</li> </ul> |
| Lewisham 21 | Lewisham Homes Estate Project                         | <ul style="list-style-type: none"> <li>• Work will be done to roll out these projects to more estates in the borough.</li> <li>• Engagement with residents concerning proper use of the recycling bins.</li> <li>• Work with managing agents to reinforce this messaging.</li> <li>• Survey of waste disposal facilities in place on the estate</li> <li>• Continue the roll out of improved recycling facilities on estates through the MetroSTOR waste containerised project.</li> <li>• Improved communication</li> <li>• Embed recycling message through Envirocrime pilot.</li> <li>• Investigate the possibility of introducing compost areas to engaged community group gardens / pilot area / sheltered blocks.</li> <li>• Officers will investigate the possibility of implementing ReLondon's Flat Recycling Package to a number of</li> </ul> | <ul style="list-style-type: none"> <li>• On track / part complete</li> <li>• Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>• Engagement with residents will be carried out on a rolling basis as food waste is introduced. Each location will be audited to identify sufficient capacity and conditions of recycling bins. Where possible chutes will be closed to encourage waste separation.</li> <li>• Due to limited resources this pilot has been put on hold.</li> </ul>  | <ul style="list-style-type: none"> <li>• To be completed by March 2026</li> </ul>  |

# MAYOR OF LONDON

| Ref #       | Action title                    | Action description  | Status:  | Action progress update  | Impact of action  |
|-------------|---------------------------------|---|--|---|---|
|             |                                 | Lewisham Homes estates in order to support these targets – the implementation of this package will be subject to budgetary constraints  | <ul style="list-style-type: none"> <li>Complete</li> <li>On track / part complete</li> <li>Delayed / on-hold / no progress to date</li> <li>Cancelled</li> </ul> | <p>Please include:</p> <ul style="list-style-type: none"> <li>Progress made in 2023/24 against this action</li> <li>How this action is going to be further delivered across 2024/25 (if applicable)</li> <li>Reason for part completion, delay, hold, no progress or cancellation (if applicable)</li> </ul>  | <p>Please include:</p> <ul style="list-style-type: none"> <li>What was the impact of this action being delivered in 2023/24, against the 'Expected Target / Impact' set out in section 4. RRP Actions?</li> </ul>                                   |
| Lewisham 22 | Local Plan                      | <ul style="list-style-type: none"> <li>Lewisham is currently working on its Local Plan; this document will guide Lewisham's planning decisions through 2040.</li> <li>The document is currently in the drafting stage, changes are being made based on a recent consultation.</li> <li>Circular economy principles will be prioritised in the borough.</li> <li>Development projects will be net-zero waste; they will need to submit a Circular Economy Statement in line with the requirements of the draft London Plan policy s17.</li> <li>Development proposals must be designed to ensure adequate on-site provision for the sorting of recyclable material, composting of organic material and the disposal of general waste during the occupation stage.</li> </ul> | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>Lewisham's Local plan is still currently in the consultation phase.</li> <li>Meetings are being held within the council in the development of circular economy principles.</li> <li>Meetings are being held within the council for Net Zero Waste.</li> <li>Awaiting feedback from Planning dept regarding waste bin provisions in the development documents</li> </ul>  | <ul style="list-style-type: none"> <li>Expected November 24</li> </ul>  |
| Lewisham 23 | Zero Carbon City                | <ul style="list-style-type: none"> <li>The Council is committed to working towards a zero-carbon city and zero emission transport network by 2050.</li> <li>The Council is committed to becoming a carbon neutral borough by 2030.</li> <li>Ensuring contractors use ULEZ compliant vehicles and minimise the movement of vehicles.</li> <li>Include CO2 emission KPI's in contracts.</li> <li>Deliver a carbon reduction and energy efficiency program in the Council's social housing stock.</li> <li>Implement a decentralised energy strategy for the borough.</li> <li>Investigate the possibility of using energy generated by SELCHP to charge electric vehicles</li> </ul>  | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>We are working towards the council committing to a zero-carbon city 2050.</li> <li>We are working towards the council committing towards a carbon neutral borough by 2030.</li> <li>We are working towards that all contractors use ULEZ compliant vehicles and minimise the movement of vehicles.</li> <li>We are currently not investigating the possibility of using the energy from SELCHP to charge electric vehicles.</li> </ul>   | <ul style="list-style-type: none"> <li>All specification that forms part of procurement for new services require all vehicles used as part of the contract meets ULEZ requirements.</li> <li>All Fleet vehicles used are ULEZ compliant.</li> </ul> |
| Lewisham 24 | Electric Vehicles               | <ul style="list-style-type: none"> <li>Officers will seek funding for the trial of electric fleet vehicles.</li> <li>Officers will trial alternative collections vehicles to reduce the number of collection vehicles within the borough.</li> <li>Investigate the possibility of utilising electricity from SELCHP at LB Westminster site for electrical vehicles</li> </ul>   | <ul style="list-style-type: none"> <li>Delayed / on-hold / no progress to date.</li> </ul>   | <ul style="list-style-type: none"> <li>We have trialled three waste collection vehicles. No further funding obtained.</li> <li>We are looking to trial a larger food waste collection vehicle autumn 2024.</li> <li>The service is currently using 1 electric vehicle for the collection of cardboard from the market.</li> <li>The implementation of infrastructure for electric vehicles is currently on hold, pending confirmation on the potential extension of the Bakerloo line. If approved, part of the depot may be allocated to TFL, requiring the identification of an alternative location for the service area.</li> </ul> | <ul style="list-style-type: none"> <li></li> </ul>  |
| Lewisham 25 | CA Site Communications Campaign | <ul style="list-style-type: none"> <li>Produce new literature promoting the CA Site</li> <li>Improve signage at the Site.</li> <li>Review opening times of the site to make it more accessible to residents.</li> <li>Implement single stream bring bank area</li> </ul>  | <ul style="list-style-type: none"> <li>On track / part complete</li> </ul>   | <ul style="list-style-type: none"> <li>We have updated new literature for promoting the CA site.</li> <li>We have updated the signage at the CA site.</li> <li>We are reviewing the opening times, to close site Monday and Tuesday and to remain open at the weekends.</li> </ul>  | <ul style="list-style-type: none"> <li>Opening times to be agreed by January 2025</li> </ul>  |

# MAYOR OF LONDON