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Demolition S e sl ";;-#

1. Access to the site moved from Neweastle Place to
Harrow Road.

.

2. Existing Sub-station remains in place.

3. Demo welfare supplied as part of demo contract
as they will be principle contractor and adopted
by Berkeley St Edward.

4. The existing structure is demolished to existing
B1 slab level and the Diaphragm wall is propped
until the permanent retaining structure is in
place.

5. Future phase bell mouths formed within
Demolition package.




Vehicle Tracking of Site Access / Egress

Second phase demolition access through the centre of the site. This has been tracked with an artic
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Crossover Design - Site Access / Egress

ARUP

File Note
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Subjedt Szction 278 Works - [arrow Read Crossovers Strategy
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Introduction

The sthe s lecoted m Paddongten, Londen. Tris bonnd by Feswnre Road (o the east, AdM Homraw
Rual 10 the santh, Paddmztem Green ta the weer, snd Newonele Plone my the north. A ote lacnnan
plim 1< shownin Figure |
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I hgure 7 PGPS - Gite location plan
“he proposed developrmeat cenaists of thuee buildicgs (Slocks L) and K), including commeccial
space. tesiderisal vaits, lacdscapiog, and ¢pcle fcan parking. A consbouction logstics stateey bizs
bevn developed tor the witial denolition and couslraction of the developoent The sralegy mases
wse of three vehicle uccess gates alerg Horow Roud during demolition, enabling, sxcavation amd
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constraction phoses of the scheme. The caprevimnee gate locorioms ame shawn m Figure 2 1 shaunld
he nated that these gate Inenfion: are suhject to mwines changes ns o resnlt a the propeced wnlding
Tnyeat.
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Figure X Horrow Road goto lasatiors

Harrow Road Temporary Crassovers Strategy

The gates will roquise lempotary oasoyers of Lie existuyg footway W allow velicles W enter and
wadl the sate. “hus will regquue Dutbier descussien witls aod appooval Dom Westodnster City Council
(W) anid Treamsporr for Lomden (T )

Fron existing utilities recond information, (L is undetstocd that 2 awnber of services are present
within the Hatow Read feotway. It s anticipated that e e ot 2 shallow depth acd will
therefire require prarzeiian of the croscaver ‘nentiens, [t < prapnsed that rmial pits are to he comiad

out o further waderstacd the excsting uliltics on Hamew Road,

FProposed Steel Plates Solution
A steel plate solution a1 the temperary crossover locatiens i3 peoposed e protect the existing
urilitrzs rrem vehiel: kading. The plotes will be mstallzd on rop et ke existing, foeoway amd will be

placed onaliyer of bedéing sand. The olates will be desigred for 11OV loading. A tvpical detadl is
showr in Figure 3.
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Crossover Design - Site Access / Egress

ARUP

Job nu~ber IRIRS
Dule 531 Marcn 20220

Figure 5. Stuvd plulv cromsover typice delel

A concrets ramp will be installed 2round the perimeter of the plaies to allow for 2 smiooth trans:tion
fou velacles and pedestr ans using the crossov e A exaniple ol this 55 shown i Figuee 4.

Flgura 42 Example <f cloel plate croscevor

There is &n ex:sting subwey located at tae West end of the Harrow Road foorasy. Due 1o the
locatien of the access gate, it is propoesed that steel plates will bridge ever the existing subway to
provide aceess 1o e site at tus location. Frow discassions with key staxsholcess, ot s undersiood
(atitie prelerable for the crcasover to be located above the steps so (hat (he ramp teniaios ope.

At exiring chomber loeatians, the sreal plates woll be nver oot 4o mirrmim cocess a0 the chomber ot
all imes. An example of this i shown in Figure 5.

Poge Yedd

ARUP

Job numibe 282825
Date 51 Maxch 2022

L]
g / |
- _ -

- towy

» y Yo O

i » 5
- i
f v

+

o

Figure 5 Sxisting utliy chambers located within stec! plate crossovers

The design of the steel plates will se carried out by 2 third party. 1t is assumed that the appointed
temporary works contractor will provide the required information (pregramme, methodelogy. nodse
impact, traffic and pedestnin maragement ¢tz 10 allew approval 10 be granted 5y WCOC and TIL.
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Harrow Road - Subway Pedestrian Access

Demolition Phase
The Hoarding is established to allow 2.5m pedestrian walkway.

Crash deck over pedestrian walkway based out on subway
ramp.

Subway remains in use but reduced in width to 1.8m




Post Demolition - Handover - Q3 2023

Berkeley St Edward Principle Contractor

The site is received from the Demo contractor as illustrated below. The demo contractor:

«  Temp works buttress piles installed

« Exiting B1 broken out

+ Pile mat installed across site

« 3 Ramps and piling platform to east of site

+ Hoarding extended to GH hoarding

+  Both Gate 2 and 3 installed

+  Crash deck removed from Subway [ '
Survey of existing piles undertaken

Tree protection in place

Substation remains in place




Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access

. Site Pedestrian Access

. Basement Box Welfare
7. TW Props

GH - UNDER v 4 pNeeJZerszrel G
CONSTRUCTION * ’

wide with Jersey Barrier

: . Lighting columns
'\‘. \ removed and street
\ By ™ , lighting installed on
- ;‘f’ i hoarding

-
lllll------‘

07

Slip Form
PGPS Demo

2 . : Land under licence
o . : for Welfare

High Risk Area
Pedestrians

S>cant Piling

B POt

Q3 - 2024 Public pedestrian

routes

Temporary Propping in Place Mewcastle Place

. . treet lighti
Existing Ground Floor Slab Removed e

Existing retaining
Block I Piling Commenced wall



Basement Box Commencement - Q4 2024

Excavation and formation of Basement Box

Commencement of the. Basement box occurs on the west of the site to form the base for the
core of Block I.

The basement box contractor will excavate and ramp locally to formation to build the raft slab.

All muck away will be via the Harrow Rd gate access / egress and will be within the basement
box contractors scope of works.

Piling continues to the east of the site.




Harrow Road - Subway Pedestrian Access

Foundations Phase

The Hoarding is established to allow 2.5m pedestrian
walkway.

The subway remains in use.
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Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access

. Site Pedestrian Access

. Basement Box Welfare
7. TW Props

8. Excavation of the link to

GH - UNDER e

CONSTRUCTION
. Lighting columns
removed and street
lighting installed on
hoarding

10.Turning circle to serve
Westmark Tower
installed

Slip Form

Land under licence
for Welfare

High Risk Area
Pedestrians

Q2 2025

S=cant Piling

Block I Piling and B2 Slab Formation Public pedestrian

routes
Block I Slip Form Commencing
Newcastle Place

Mobile Crane to Serve Basement Construction street lighting

. Existing retaining
Connection WEG Commences wall

Welfare Installed



Vehicle Tracking of Site Egress

Gate 3 is opened onto Harrow Rd and has been tracked using an artic as this what most deliveries

will be made by..
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Key

1. Site Access/Egress.

2. Harrow Rd pedestrian
route remains open

3. Substation remains in
place

4. WEG Residents Access
5. Site Pedestrian Access

6. Basement Box Welfare
7. TW Props

8. Excavation of the link to

GH - UNDER e

CONSTRUCTION
9. Lighting columns
removed and street
lighting installed on
hoarding

10.Turning circle to serve

N Westmark Tower
PODIUM ¥ installed

BLOCK |

Slip Form

Land under licence
for Welfare

High Risk Area
Pedestrians

Q4 2025 i . : | A 24 : — A | Sacant Piling

3 - : Public pedestrian
Excavation and Basement formation on Going Block I Envelope Commenced routes

TC1 and TC3 Installed Newcastle Place
street lighting

Block I Slip Form

Existing retaining
wall

Block I Superstructure Commenced



Key

1. Site Access/Egress.

2. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access
. Site Pedestrian Access
. Basement Box Welfare
. TW Props

. Formation of basement
slab linking PGPS to
WEG

GH - UNDER
CONSTRUCTION

. Lighting columns
removed and street
lighting installed on
hoarding

[ ramp
- New Basement 1

BLOCK |

for Welfare

High Risk Area
Pedestrians

S>cant Piling

Ql 2026 o Public pedestrian

routes

Excavation Complete
Mewcastle Place

Block I Slip Form Complete street lighting

Existing retaining
Basement Formation on Going wall

Block I Superstructure L9

Block I Envelope L2



Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access
. Site Pedestrian Access
. Basement Box Welfare
. TW Props

. Newcastle Place
pedestrian route 1.5m
wide with Jersey Barrier

GH - UNDER
CONSTRUCTION

. Lighting columns
removed and street
lighting installed on
hoarding

Slipform

|:| Superstructure

BLOCK | Cladding

TC2

s Land under licence
for Welfare

High Risk Area
Pedestrian

Public pedestrian
routes

Mewcastle Place

Q3 2026 P . ‘ Iy — - = | street lighting
Podium Completed (Q2) Block K Slip Form Commenced
Block I Superstructure Completed Welfare at Full Capacity

Block I Envelope L10

Block I Fit-out



Vehicle Tracking of Site Access / Egress

At this stage of the construction there are 2 gates on Harrow Rd deliveries are anticipated to be by

Max Lengi Articudatzd Vehice {16.5m)
. Querat 16.500m
artic as tracked below. Ouerl Body 7]
Min Body Charanze 0d11m
Max Track Widn 2500m
tackinlock Tine 8008
9 H
The stairs to the subway would be closed however access is still achievable via the ramp. Key
:I Vehicle crossover
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Harrow Road - Subway Pedestrian Access

Site Access Gate Established

The Hoarding is established to allow 2.5m pedestrian
walkway. The crash deck is removed following demolition

Subway remains in use with Access via the ramp and the
stairs are covered using deck temporarily to form a bell
mouth.
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Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access

. Site Pedestrian Access

. Security Welfare

. Loading Bays Established

GH - UNDER . Block J Logistics Tunnel
CONSTRUCTION . Newcastle Place

pedestrian route 1.5m
wide with Jersey Barrier

10.Lighting columns
removed and street
lighting installed on
hoarding

GF Slab

Sub Station

Super Structure
BLOCK K
BLOCK -
) Cladding
,\t - Loading Bays

B B = g A R £ V_. s T Wels
5_s b 'y

Land under licence
01 01 for Welfare

_S

e ————— e T S — e R — S SR

Public pedestrian

Q1 2027 . ) | — i —— ]

routes
Block I Envelope Complete Block K Superstructure L9 Mewcastle Place
street lighting
Block I Fit-out Common Tower to Block K Installed

Basement MEP Infrastructure on going

Block K Slip Form Complete



Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access
. Site Pedestrian Access
. Security Welfare

. Loading Bays

. Lighting columns removed
and street lighting
installed on hoarding

GH - UNDER
CONSTRUCTION

GF Slab
Sub Station
Super Structure

Core

Cladding

. H3 . Loading Bays
TC1

' Welfare
Land under licence

for Welfare

-
s " = mmmm =
. ‘
BLOCK J * Public pedestrian

routes

Mewcastle Place
street lighting

Q2 2028

Block I - Occupied



Key

. Site Access/Egress.

. Harrow Rd pedestrian
route remains open

. Substation remains in
place

. WEG Residents Access
. Site Pedestrian Access
. Security Welfare

. Loading Bays

. Lighting columns removed
and street lighting
installed on hoarding

GH - UNDER
CONSTRUCTION

GF Slab
Sub Station
Super Structure

Core

Cladding
Loading Bays
Welfare

Land under licence
for Welfare

Public pedestrian
routes

LN
Mewcastle Place

street lighting

Q3 2028

Block ] Frame Complete
Block K Frame Complete
Block K Envelope L30

Block K Fit-out



Key
1. Site Access/Egress.

2. Harrow Rd pedestrian
route remains open

3. Substation moved to Block
K

4. WEG Residents Access

B s

- Super Structure

Public pedestrian
routes
GH - UNDER
CONSTRUCTION

N 0-6.0.0 0 - vou o B0

5 s

Q3 2029 A ) | — —

Block J landscaping Block K landscaping
Block J Envelope complete Block K Envelope complete

Block ] Fit-out Block K Fit-out
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Occupation
Block I - Q2 2028
Block K - Q3 2030

Block J - Q3 2030
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STRATEGY DEVELOPMENT

Options Reviewed

Berkeley
Designed for life



